Lockformer and Downers Grove Site EPA Region 5 Records Ctr.

Werkdy Statns Repart MR

Week Ending 15 March 2002 233975
During the week of 11 March 2002 the following activities were conducted for the Lockformer
and Downers Grove site:

LOCKFORMER
. No technical activity.

DOWNERS GROVE

. WESTON started generating a Subsurface Groundwater Investigation Report for Phase I.

. Weston started generating a Work Plan for Phase 11.

. WESTON continue moditying analytical data tables. WESTON continued performing
data validation for results.

. WESTON reviewed documents (e.g. 104Es, depositions, Phase I and Il reports, well logs,
sampling reports).

. Coordination of analytical procurement.

. On 14 March 2002, WESTON attended a meeting at EPA to discuss Phase 11.

. On 14 March 2002, WESTON submitted a revised draft groundwater result map, draft

analytical data table and a draft preliminary scope of work for Phase 1l to EPA.
. WESTON prepared draft SOW for subcontract procurement for drilling.



